
From: Delgado, Paige
To: Gray, David; Smith, Monica; Edlund, Carl; Crossland, Ronnie; Petersen, Chris; Martin, John; Moore, Gary;

Webster, Susan
Subject: FJ Doyle Removal Update
Date: Friday, January 4, 2019 8:45:49 PM

Thanks to good weather, full crews worked a full day on restoration of previously excavated residential properties.
Excavation of soils contaminated by PCBs and heavy metals also resumed today. The OSC and contractors plan to
work Saturday and Sunday.

Paige Delgado
EPA Region 6 OSC
469.371.2529

mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=07420756531343D5BC51D20DDCC90B99-DELGADO, PAIGE
mailto:gray.david@epa.gov
mailto:smith.monica@epa.gov
mailto:edlund.carl@epa.gov
mailto:Crossland.Ronnie@epa.gov
mailto:petersen.chris@epa.gov
mailto:martin.john@epa.gov
mailto:moore.gary@epa.gov
mailto:webster.susan@epa.gov

	barcode: *9972172*
	barcodetext: 9972172


